Recent Carl Moyer Program
Case-by-Case Determinations

An air district may request ARB approval of a project or other Carl Moyer Program
(CMP) element that varies from the requirements of the CMP Guidelines on a case-by-
case basis. ARB may approve such a project or other program element if this approval
would not adversely impact achievement of real, surplus, quantifiable, enforceable, and
cost-effective emission reductions, would not significantly reduced program
transparency, and is not prohibited by statute.

These case-by-case decisions are based on CMP Guidelines and supplementary
guidance (including emails and mail-outs) in effect on the date of the decision. Please
also note that projects must consider all supplementary guidance issued as of the fully
executed contract date. Therefore, future supplementary guidance issued prior to
contract execution that would change the eligibility or funding amount for this project will
supersede these case-by-case decisions.

These decisions are posted to assist districts in preparing a case by case request.
These decisions are project specific and may not be applicable to other projects.
Districts should seek the guidance of ARB staff for each determination that is not
addressed in the CMP Guidelines and supplemental materials.

For more information on case by case decisions, refer to the Carl Moyer Program
Guidelines, Part lll, Section 28.

Reference # 2010- 01

Request: Extend the June 30, 2010 delivery deadline for new purchase of urban buses.
Air District: South Coast AQMD

Guidelines Section(s): Chapter lll, Section 1V(c)(2)

Determination: The lead time for procurement of urban transit buses is unusually long
due to higher than usual demand, which is beyond the control of the applicant or air
district. Therefore, for this urban bus new purchase project, that had a fully executed
contract before December 31, 2009, the air district may extend the delivery deadline to
June 30, 2011, rather than the existing July 1, 2010 deadline. The applicant must
provide documentation from the bus manufacturer (for inclusion in the project file) that
buses cannot be delivered by June 30, 2010, and provide a timeline for delivery. Air
districts with similar transit bus projects with contracts executed on or before December
31, 2009 may request case-by-case approval for a similar delivery deadline extension.
ARB Action: Approved

Determination Date: 22 Dec 2009

Contact: Peter Christensen (916) 322-1520 pchriste@arb.ca.gov




Reference # 2010- 02

Request: Extend the June 30, 2010 delivery deadline for new purchase of solid waste
collection vehicles.

Air District: South Coast AQMD

Guidelines Section(s): Chapter Ill, Section 1V(c)(2)

Determination: The June 30, 2010 delivery deadline is confirmed for solid waste
collection vehicles. The apparent reason for a potential delivery delay is related to the
applicant’s limited resources, which is not sufficient to justify an extension.

ARB Action: Not approved

Determination Date: 24 Dec 2009

Contact: Peter Christensen (916) 322-1520 pchriste@arb.ca.gov




